

By e-Mail/ FAX

GOVERNMENT OF ODISHA
REVENUE AND DISASTER MANAGEMENT DEPARTMENT

RDM-DILRMP-MEET-0001-2017 ^{***} 14206 / Dated 19/4/2018

From

Dr. Chandra Shekhar Kumar, IAS
Principal Secretary to Government

To

All Collectors

Sub: - Uploading Scanned Case Records into DMS Software

Sir,

In inviting a reference to the subject cited above, I am desired to intimate you that as per the 25 Point Parameter Review of March, 2018, it is found that uploading of scanned case records into DMS software in respect of Angul, Balasore, Bhadrak, Bolangir, Cuttack, Ganjam, Gajapati, Jagatsinghpur, Jaipur, Kalahandi, Kandhamala, Kendrapara, Keonjhar, Khurda, Koraput, Nawarangapur, Nayagarh, Nuapada, Puri, Rayagada and Sundargarh are not satisfactory.

2. It is also reported that due to slow execution of the work and insufficient manpower engaged by the vendor districts are unable to meet the timeline which was defined earlier.

3. In light of the above, it is suggested that a fixed timeline, i.e. 31st July 2018 may be set for completion of the work. If required, the order of the non performing Agencies may be terminated and fresh tender may be floated to complete the work within the timeline selecting a new agency.

You are, therefore, requested look into the matter and take immediate steps to complete the work within the timeline.

Yours faithfully,

Principal Secretary to Government

Memo No. 14207 / Dated. 19/4/2018

Copy forwarded to Director, Land Records & Survey, Odisha, Cuttack for information and necessary action.

Joint Secretary to Government