

GOVERNMENT OF ODISHA
REVENUE AND DISASTER MANAGEMENT DEPARTMENT

No. RDM-DILRMP-HISURV-0004-2018 **33350** /R&DM dated **5 SEP 2018**

From

Sri Sashadhar Nayak
Additional Secretary to Government.

To

The Collector, Subarnapur

Sub: Monitoring and supervision in settlement work of your district.

Ref: This Department letter No.28427 dated 01.08.2018

Sir,


With reference to above subject, I am directed to enclose herewith a copy of the tour notes of the undersigned to your district on 28th -29th August, 2018 for Tahsil-wise review of the progress of settlement work of your district under OSS&S Act, 2012.

The detail Action Plan for the district indicating the timeline for completion of 9(4) verification, generation and distribution of LPM and Preliminary RoR, draft publication of RoR and final publication of RoR had already been communicated to you vide the letter under reference.

It is observed that the Tahsildars of your district are not taking keen interest in the settlement operation. The services of existing RI/ARI/Amins of the district are not effectively utilized for the purpose. The performance of the district on this score is far from satisfactory. Draft publication of RoR of even one village has not been made during August, 2018.


You are, therefore, requested to give your personal attention on the matter and make monthly review at your level on the progress of settlement work of your district. Besides, the compliance to the review notes of the undersigned shall be submitted without fail.

Yours faithfully,


Additional Secretary to Government


Memo No. 33351 dated 5 SEP 2018

Copy along with copy of the enclosures forwarded to DLR&S for information and necessary follow-up action.


Additional Secretary to Government

Memo No. 33352 dated 5 SEP 2018


Copy along with copy of the enclosures forwarded to all Tahsildars, Sonapur for information and necessary follow-up action.


Additional Secretary to Government

P.T.O.

Memo No. 33353 dated 5 SEP 2018

Copy along with copy of the enclosures forwarded to Joint Secretary, IMU Cell with an instruction to upload the letter in the Departmental website.



Additional Secretary to Government

**Review of progress of settlement work in Sonapur district on
28.08.2018 and 29.8.2018.**

Visited Sonapur district from 28.08.2018 to 29.08.2018 with the Assistant Director, Land Records, Board of Revenue for review of progress of settlement work of the district under Hi-Tech Survey. The Settlement Officer, Sambalpur was also present during my Tahasil level review in the district.

Reviewed the progress of settlement work of Sonapur Tahasil at 12.30 P.M. in Sonapur Tahasil office and Birmaharajpur and Ulunda Tahasil in the block Conference Hall of Birmaharajpur block at 3.30 P.M. respectively. ADM, Sonapur, Sub-Collector, Birmaharajpur and all respective Tahasildars, RIs, Amins, ARIs and deployed staffs for settlement work were present during my review.

Reviewed the progress of settlement work of Binika, Rampur and Tarava Tahasils at Rampur Tahasil office at 11.00 A.M. on 29.08.2018 and ADM, Sonapur were present at the time of review.

The following table shows the progress of Tahasil-wise progress of settlement work in the district till date of my review.

Status Report on Hi-Tech Survey on 28.08.2018

Name of the District	Name of the Tahasil	No. of villages	Preliminary Draft village Map submitted for 7(3) & 9(4) verification	Preliminary Map Updation Completed after 7(3) & 9(4) verification	Form -07 Details Received from Tahasil after 7(3) & 9(4) Verification	No. of villages LPM has been prepared and distributed	Draft publication
Sonapur	Binika	117	113	9	6	4	Nil
	Bimaharajpur	186	160	33	21	9	Nil
	Rampur	110	102	0	0	0	Nil
	Sonapur	162	150	28	23	8	Nil
	Tarbha	191	174	26	22	20	Nil
	Ulunda	223	201	18	13	1	Nil
Total		989	900	114	85	42	Nil

The above achievement is against the target as communicated to the district earlier vide this Department letter No.28427 dated 01.08.2018 as mentioned below:-

Action Plan for the Sonapur District within 31.12.2018:

No. of Villages	Present Status	Completion of 9(4) verification	Generation of LPM	Distribution of LPM	Draft Publication	Final Publication
28	LPM distributed	---	---	---	15.08.2018	25.09.2018
22	LPM Generation	---	05.08.2018	10.08.18	31.08.2018	10.10.2018
108	9(4) verification complete		10.08.2018	16.08.2018	05.09.2019	20.10.2018
125	Yet to be started	30.08.2018	06.09.2018	10.09.2018	30.09.2018	10.11.2018
125	---	30.09.2018	07.10.2018	14.10.2018	05.11.2018	10.12.2018
125	---	30.10.2018	07.11.2018	14.11.2018	05.12.2018	10.01.2019
125	---	30.11.2018	07.12.2018	14.12.2018	05.01.2019	10.02.2019
125	---	30.12.2018	07.01.2019	14.01.2019	05.02.2019	10.03.2019
125	---	30.01.2019	07.02.2019	14.02.2019	05.03.2019	10.04.2019
48	---	30.02.2019	20.03.2019	25.03.2019	15.04.2019	20.05.2019

1. The progress of settlement work of Sonapur district is not satisfactory. Out of target of 50 villages, LPM generation and distribution of preliminary RoR have been made in respect of 42 Villages only. But no draft publication of RoR has been in the district so far against the target of 28 villages, as is revealed from above figures till the date of my review.
2. The Tahsildar, Sonapur and Tahsildar, Tarava have made no progress during the month under review. During the month of July, 2018, Sonapur had distributed LPM for 8 no of villages. No further LPM has been distributed in Tahsil during August, 2018. No draft publication of RoR has been made by the Tahsil. Similarly, LPM generation and distribution of preliminary RoR had been made in respect of 17 villages in Tarava Tahsil in July, 2018. During the month under review, the Tahsildar has distributed preliminary RoR and LPM of 20 villages including the previous 17 villages and no draft publication of RoR has been made. The Tahasildars, it seems, did not take the ownership of the operation in proper spirit. **The ADM, Sonapur shall submit the draft charges against these two Tahsildars and the Supervisor of Sonapur Tahsil for their non-performance and negligence of duties after calling explanation from them. (Action- ADM, Sonapur).**

3. As per earlier communicated target, LPM and preliminary RoR distribution and Draft publication were to be made in respect of 150 villages. **The Draft publication of RoR of 42 villages where LPM have been distributed shall be made by 07.09.2018.**

(Action - All Tahasildars).


4. In respect of 83 villages where 9(4) verification is complete, the LPM and preliminary RoR shall be distributed by 10th of September, 2018 so that draft publication can be made by 26th September, 2018.

(Action- All Tahasildars).

5. Services of deployed staffs shall be properly utilized and monitored by the concerned Tahasildars. The services of existing RIs, ARIs and Amins of the Tahasil shall be fully and effectively utilized.

(Action- Tahasildar, Sonepur and Birmaharajpur).

6. Compliance to above review is to be submitted by 10.09.2018.


Sashadhar Nayak
Additional Secretary