

**GOVERNMENT OF ODISHA
REVENUE AND DISASTER MANAGEMENT DEPARTMENT**

NOTIFICATION

NO RDM-LAA-NGH-0039-2017-14324 /R&DM, DATED 30 APR 2021


Whereas the preliminary notification under section 11(1) of the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 was issued by Government for acquisition of private land measuring an area of Ac. 14.090 in village—**Gura**, P.S.- Daspalla No.171 , under Daspalla Tahasil of Nayagarh District vide No. 26996 dated 18.08.2017 for construction of Khurda Road- Bolangir New BG Rail Link Project and declaration under section 19(1) of the Act was issued by the Collectorate, Nayagarh vide No. 706 dated 16.08.2018 which was published in the Extraordinary issue of Odisha Gazette No. 1652 dated 03.09.2018 in respect of the said village and award U/s- 23 of the Act has not been made till date;

And whereas, as per section 25 of the Act, the Collector shall make an award within a period of twelve months from the date of publication of the declaration under section 19 and if no award is made within that period, the entire proceedings for the acquisition of the land shall lapse. The first proviso to section-25 of the Act provides that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exists justifying the same. The second proviso to section-25 of the Act provides further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned;

And whereas, the Administrative Department has requested with reasons to extend the period of twelve months and the appropriate Government is of the opinion that circumstances existed for the inadvertent delay;

Now, therefore, in exercise of the powers conferred under First proviso of section 25 of the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (30 of 2013), the State Government do hereby decide to extend the period of passing of award under section 23 of the RFCTLAR & R Act, 2013 up to **30th September, 2021**.

By order of the Governor



Additional Secretary to Government

Memo No. 14325 / R&DM, Dated 30 APR 2021

Copy forwarded to the Director, Printing Stationery and Publication, Odisha, Cuttack with a request to publish the Notification in the next issue of E.O.G and supply 5 copies of them to Revenue & DM Department la-rev.od@nic.in/ Commerce and Transport (Transport) Department / Secretary to R.D.C (C.D), Cuttack/ Collector, Nayagarh /Land Acquisition Zone Officer, Khurda Road-Bolangir NBG Rail Link Project, Nayagarh.

Dml
29/04/2021
Deputy Secretary to Government

Memo No. 14326 / R&DM, Dated 30 APR 2021

Copy forwarded to Commerce and Transport (Transport) Department for information and necessary action.

Dml
29/04/2021
Deputy Secretary to Government

Memo No. 14327 / R&DM, Dated 30 APR 2021

Copy forwarded to RDC (CD) / Collector, Nayagarh / Land Acquisition Zone Officer, Khurda Road-Bolangir NBG Rail Link Project, Nayagarh for information and necessary action.

Dml
29/04/2021
Deputy Secretary to Government

Memo No. 14328 / R&DM, Dated 30 APR 2021

Copy forwarded to Joint Secretary to Government, E Governance Cell, R&DM Department with a request to upload the same in the Department website.

Dml
29/04/2021
Deputy Secretary to Government