

GOVERNMENT OF ODISHA
REVENUE AND DISASTER MANAGEMENT DEPARTMENT

NOTIFICATION

NO RDM-LAA-MBJ-0033-2017- 39552/R&DM, DATED 29 DEC 2021


Whereas the preliminary notification under section 11(1) of the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 was issued by Government for acquisition of private land measuring an area of Ac. 12.20 of village- **Silida**, Tahasil- Morada P.S- Morada No.52 for construction of Kanakadiha Minor, Kanakdiha Sub Minor and Patpur Sub Minor under Subarnarekha Irrigation Project vide No. 19385 dated 16.06.2017 and declaration under section 19(1) of the Act vide No. 30556 dated 20.08.2018 which was published in the Extraordinary issue of Odisha Gazette No. 2168 dated 19.11.2018 in respect of the said village and award u/s- 23 of the Act has not been made till date;

And whereas, as per section 25 of the Act, the Collector shall make an award within a period of twelve months from the date of publication of the declaration under section 19 and if no award is made within that period, the entire proceedings for the acquisition of the land shall lapse. The first proviso to section-25 of the Act provides that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exists justifying the same. The second proviso to section-25 of the Act provides further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned;

And whereas, the Administrative Department has requested with reasons to extend the period of twelve months and the appropriate Government is of the opinion that circumstances existed for the inadvertent delay;

Now, therefore, in exercise of the powers conferred under first proviso of section 25 of the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (30 of 2013), the State Government do hereby decide to extend the period of passing of award under section 23 of the RFCTLAR & R Act, 2013 up to **31st March, 2022.**

By order of the Governor


29/12/21

Avaya Kumar Nayak
Additional Secretary to Government

Memo No. 39553 /R&DM, Dated 29 DEC 2021

Copy forwarded to the Director, Printing Stationery and Publication, Odisha, Cuttack with a request to publish the Notification in the next issue of E.O.G and supply 5 copies of them to this Department (a-rev.od@nic.in)/ Spl. LAO, Subarnarekha Irrigation Project, Baripada, Mayurbhanj/ Water Resources Department / Collector, Mayurbhanj /Secretary to R.D.C (C.D), Cuttack.

And
29/12/2021

Joint Secretary to Government

Memo No. 39554 /R&DM, Dated 29 DEC 2021

Copy forwarded to Water Resource Department for information and necessary action.

And
29/12/2021

Joint Secretary to Government

Memo No. 39555 /R&DM, Dated 29 DEC 2021

Copy forwarded to Collector, Mayurbhanj / Spl. LAO, Subarnarekha Irrigation Project, Baripada, Mayurbhanj for information and necessary action.

And
29/12/2021

Joint Secretary to Government

Memo No. 39556 /R&DM, Dated 29 DEC 2021

Copy forwarded to E- Governance Branch, R&DM Department with a request to upload the same in the Department website.

And
29/12/2021

Joint Secretary to Government